
southeast corner of Azuar Drive and J Street have 
been delayed since March 2017 on account of 
saturated soil conditions.  Dry weather has persisted 
over the past few months and site restoration will 
potentially resume in the summer if dry weather 
continues.  Road closures will remain in place until 
then. 
 
Solid Waste Management Unit 78 and 
Building 505 Site  
Navy soil investigation work at the Solid Waste 
Management Unit 78 and Building 505 Site on the 
north end of Mare Island has been delayed on 
because of rain and standing water since March 
2017.  Standing water at the site has significantly 
receded over the past few months, and investigation 
work will potentially resume in the late summer 
after the water recedes.  

1.0 INTRODUCTION 

The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo (City) or its developer, Lennar Mare Island 
(LMI), through the Navy’s Eastern Early Transfer 
Parcel (EETP) Environmental Services Cooperative 
Agreement (ESCA). The work completed by the City 
through LMI this month is reported separately. This 
MPR discusses progress made during the reporting 
period from May 19, 2017, through June 29, 2017.  
The information provided in this report includes 
updates to field work and removal actions, document 
submittals, the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings. 

2.0 FIELD WORK, ACTIONS, AND 
UPCOMING EVENTS 

The Navy performed field work at Installation 
Restoration Site 17 (IR17) and Building 503 Area; 
Solid Waste Management Unit (SWMU) 78 and 
Building 505 Site; and Unexploded Ordnance 
(UXO) Site 3 – Dredge Pond 3E and Northern 
Marine Corps Firing Range. 
 
Installation Restoration Site 17 and Building 
503 Area 
The Navy continues to conduct site restoration field 
work in the IR17 and Building 503 Area.  Backfill 
completion and asphalt paving operations at the Receding water at Northern MCFR (June 2017) 
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW  

The Navy submitted the following documents  
during the reporting period: 

 Draft South Shore Area Upland Investigation 
Work Plan 

 Draft Final Work Plan – As-Needed Groundwater 
Sampling, Soil Gas Sampling, Well Installation, 
and Well Abandonment 

 Final Remedial Investigation Report for the 
Munitions Response Program in Investigation 
Area K 

The Navy received comments or concurrence from 
the regulatory agencies on the following documents 
during the reporting period: 

 Comments received from DTSC and Regional 
Water Board on the Work Plan for Remedial 
Action – Soil Gas Monitoring at the Installation 
Restoration Site 17 and Building 503 Area  

 Comments received from DTSC on the 2016 
Annual Monitoring Report for the Paint Waste 
Area Wetland Monitoring 

 Comments received from DTSC and Regional 
Water Board on the Draft Final Remedial 
Investigation Report for the Munitions Response 
Program in Investigation Area K 

 Comments received from the Regional Water 
Board on the Draft Final Work Plan – As-Needed 
Groundwater Sampling, Soil Gas Sampling, Well 
Installation, and Well Abandonment 

4.0 REGULATORY REVIEW:  
YEAR-TO-DATE PROGRESS 

The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work. 

BCT meetings are held regularly with the Navy, 
DTSC, and Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting will be held on August 18, 2017. 

RAB MEETING SCHEDULE  
The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold. The next 
RAB meetings are scheduled for: 

 
 
 

 July 27, 2017 (**Cancelled**) 
 August 17, 2017 (1:30 p.m. RAB tour, 

     no evening meeting) 
 September 28, 2017 
 November 30, 2017 

Meetings begin at 7:00 p.m. and are held at:  
Mare Island Conference Center 
375 G Street, Vallejo, CA 94592 

NAVY CONTACT INFORMATION 
Janet Lear 

BRAC Environmental Coordinator  

E-mail: janet.lear@navy.mil 
Local Telephone: (707) 562-3104  

San Diego Telephone: (619) 524-1924  
San Diego Fax: (619) 524-0575 
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Number of Documents Submitted  
by the Navy  

15 

  

Number of DTSC Comments  
Received by the Navy 

13 

  

Number of Regional Water Board 
Comments Received by the Navy 

8 

  

Number of EPA Comments  
Received by the Navy 

2 

UXO Site 3 – Dredge Pond 3E and Northern 
Marine Corps Firing Range  
The Navy is conducting biweekly site inspections at 
UXO Site 3 – Dredge Pond 3E and Northern Marine 
Corps Firing Range in accordance with the Final 
Environmental Protection Plan for the site.  The 
Navy is monitoring flooded conditions at the site, 
vegetative cover, and bird nesting activity in 
preparation for remedial investigation, field work, 
which is planned for the summer of 2017. 


